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Memorandum
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Reference No.: 3.7
Action Item

From: CINDY McKIM Prepared by: Ross A. Chittenden
Chief Financial Officer Division Chief
Transportation Programming

Ref: QUARTERLY REPORT ON THE STATUS OF DELIVERY OF AB 3090 PROJECT
COMPONENTS

ISSUE:

Resolution G-03-05, approved by the California Transportation Commission (Commission) on
April 3, 2003, sets forth policy for approval of Assembly Bill (AB) 3090 replacement or direct
cash reimbursement projects. As a condition of approval, the policy requires a local agency to
commit to award a contract or otherwise begin delivery of the project component within 12
months of approval by the Commission, with the understanding that the arrangement may be
cancelled if that condition is not met. All projects with AB 3090 arrangements approved in
December 2004 (12 months ago) or earlier have either been awarded, started work, or the AB
3090 replacement project has been reprogrammed.

RECOMMENDATION:

The Department of Transportation (Department) recommends the Commission accept this report.

BACKGROUND:

Resolution G-03-05, approved by the Commission on April 3, 2003, sets forth policy for
approval of AB 3090 replacement or direct cash reimbursement projects. The Commission
approved this policy to support local agencies that wish to use local funds to advance the delivery
of project components programmed in the State Transportation Improvement Program (STIP)
when State funds are not sufficient to support direct allocations. Since the last report on

August 18, 2005, one new AB 3090 cash reimbursement project has been approved. The
attached spreadsheet identifies the status of the current AB 3090 arrangements. Projects that
were shown on the August 2005 report as awarded or reprogrammed have been removed from
the attached report.

Attachment



PROJECTS WITH COMPONENTS ADVANCED BY AB 3090

Start of Work Status

Reference No.: 3.7
December 14-15, 2005
Attachment

CTC Funding Amount ($'s X 1,000) Started
Approval |Deadline [Co. | Rte|[PPNO |Agency Project PAED| PS&E| RW Sup [ cONSup| RW | coN | Yes/No [Notes
Reimbursement Projects
1/20/05 ~ 01/20/06 IMP 60 0520 Imperial County Dogwood Road 276 3,024 NO Implemented by Imperial County. Agency did not provide a start date.
4/14/05  04/14/06 Ven 7100 VCTC Lewis Road/ CSUCI assess ( Near Camarillo) 18,000 NO Advertised in November 2005. Contract to be awarded in January 2006.
Already advertised and only one bid received which is much higher than the estimate.
7/14/05  07/14/06 SCr 0924  SCMTD Metro Base Consolidates Bus Operation facility 6,363 NO Anticipated readvertisement in early December 2005 and award in February 2006.
9/29/05  09/26/06 SJ 7965B SJCOG Tracy Widening 66,327 NO  Adverstised on November 14, 2005. Bid opening in January 2006.
Replacement Projects
3/3/05 03/03/06 Riv 60 0033 RCTC Riv-60 HOV Lanes 8,881 NO AB 3090 for $5,421 IIP & $3,460 RIP. Contract to be awarded in January 2006.
5/26/05  05/26/06 Mer 59 5264  MCAG Castle Highway 3,269 NO  Environmental Only.
5/26/05 05/26/06 LA Rail 2023 SCRRA Los Angeles Storage Facility and Tracks 350 4,650 NO Implemented by SCRRA. Anticipated construction start in March 2006.
7/14/05 07/14/06 Riv 91 0076B RCTC Green River Road Interchange 3,889 NO Anticipated contract award in March 2006.
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